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1.0 INTRODUCTION

Sauget Area 1 consists of nine sites in the Village of Sauget,
Illinois, the individual site segments of Dead Creek, impoundments and landfills.
Figure 1.1 locates Sauget Area 1 and the nine individual sites within Area 1.

Studies within Sauget Area 1 have identified constituents of
concern consisting of polychlorinated biphenyls (PCBs), a variety of other
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organic compounds and heavy metals. Constituents of concern have been
identified within Dead Creek, impoundment sediments, landfills and
groundwater.

In 1996, the Illinois Environmental Protection Agency (IEPA)
prepared a Hazard Ranking System (HRS) scoring package for Sauget Area 1
and nominated the Site for addition to the National Priorities List (NPL). United
States Environmental Protection Agency (USEPA) is currently reviewing
comments on the HRS scoring package.

Monsanto has met over recent months with USEPA and
IEPA to evaluate the possibility of addressing Sauget Area 1 under the voluntary
Ilinois Site Remediation Program (SRP) rather than under Superfund. At the
September 17, 1996 meeting with USEPA, Monsanto was advised that IEPA
would be the primary agency to manage any necessary remediation of Sauget
Areal. At the October 9, 1996 meeting between Monsanto and the IEPA in
Springfield, Illinois, Monsanto expressed their interest in taking a leadership role
for Sauget Area 1 under the SRP and asked whether IEPA would consider a
proposal from Monsanto to address Sauget Area 1. IEPA encouraged Monsanto
to prepare a proposal which would describe how Monsanto would manage the -
project under the SRP. IEPA also identified potential implementation concerns
such as access to non-Monsanto property, orphan sources and coordination with
other parties (such as Cerro Copper).

On November 12, 1996, Monsanto and IEPA met again to
discuss the technical aspects of Area 1 and the concepts of Monsanto's proposal.
IEPA stated at that meeting, and within a subsequent letter of November 14,
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1996, their desire to develop a consent decree for the work which would include
a commitment by Monsanto to implement the entire remedy for Area 1.

This proposal presents Monsanto's plan to address Sauget
Area 1 under the SRP rather than Superfund. Monsanto's proposal addresses all
nine sites identified by IEPA and includes a comprehensive program to
characterize Area 1. The proposal does not include a commitment for
remediation at this time. This does not mean that Monsanto is unwilling to
conduct remediation, but simply means that Monsanto wants to focus on
completing the data collection to characterize Area 1 and to develop a remedial
program. Once a remedial program has been developed and approved by the
IEPA, Monsanto will discuss implementation of the remedial program with
IEPA.

This proposal also addresses issues raised by IEPA with
regard to access, orphan sources, other responsible parties and historically
incurred costs.
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BACKGROUND

This section provides a summary of each of the following
sources which comprise Sauget Area 1:

* Creek Segment A

* Creek Segment B

* Creek Segments C through E

* Site G (Landfill)

* Site H (Landfill)

* Site I (Landfill)

* Site L (Backfilled Impoundment)
* Site M (Impoundment)

* Site N (Landfill)

Figure 1.1 locates each of the nine sites.
This section also presents a history of Sauget Area 1.

Information presented herein was primarily obtained from Geraghty & Miller,
1992; Ecology & Environment (E&E), 1988 and the HRS scoring package.

21 CREEKSEGMENT A

Creek Segment A is an approximately 1800 feet long section
of Dead Creek, near the Monsanto W. G. Krummrich manufacturing facility and
east of the Cerro Copper manufacturing facility (see Figure 1.1). The segment is
bounded to the south by Queeny Avenue. The width of the creek area is
estimated to be approximately 100 feet, although recent remediation by Cerro
Copper has completely modified the original configuration of the creek.

Reportedly, this segment contained shallow “ponds” which
received stormwater run-off. In addition, disposal and discharges were reported
to have entered this segment of the creek prior to 1970. In 1970 the culvert under




Queeny Avenue was blocked and the ponds in Creek Segment A were regraded
to divert flow to the north.

The primary constituents of concern within the sediments of
Creek Segment A include the following:

* Organic Constituents: PCBs, methylphenols, chlorobenzenes, aliphatic
hydrocarbons, chloroaniline, and phenols, and the following inorganic
constituents; and

» Inorganic Constituents: phosphorus, zinc, arsenic, cadmium, chromium, lead
and mercury.

The sediments ranged in thickness from 0.5 to 11 feet.

Remediation has taken place along Creek Segment A. Cerro
Copper excavated and removed approximately 20,000 cubic yards of impacted
sediments and disposed of the material at off-Site permitted landfills. The
former creek area was backfilled and Cerro Copper modified their stormwater
drainage system to prevent future discharges to this segment of Dead Creek.

22  CREEK SEGMENT B

Creek Segment B is a section of Dead Creek extending
approximately 1,950 feet from Queeny Avenue south to Judith Lane (see
Figure 1.1). The width of this creek segment varies and is reported to be between
5 and 56 feet wide with heavily-vegetated banks.

Creek Segment B received direct discharge from Midwest
Rubber Company from the late 1940’s to the early 1960’s through an 18-inch
outfall located approximately 200 feet south of Queeny Avenue. Creek
Segment B also received discharge from the Waggoner Trucking Company until
1971 when Waggoner constructed Surface Impoundment L to contain the
company’s washwater.
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E&E conducted a limited investigation of the northern and
southern portions of this creek segment in 1986. In 1991, Geraghty & Miller
conducted a more detailed investigation by advancing three borings along each
of ten profiles across the entire length of the creek (except the northern 450 feet
due to access) for a total of 30 locations. Selected sediment samples from each
profile were analyzed for Target Compound List (TCL)/Target Analyte List
(TAL) parameters and the remainder of samples from each profile were analyzed
for TCL PCBs and TAL metals. In addition, four separate composite samples
were analyzed for Toxicity Characteristic Leachate Procedure (TCLP)
parameters.

The principal constituents of concern within Creek
Segment B sediments include: PCBs, carbon disulfide, chlorobenzene,
benzo(b)fluoranthene, antimony, arsenic, barium, copper, lead, mercury, nickel,
selenium, and zinc.

PCBs were the predominant constituents of concern with the
highest concentrations detected within the upper 2 feet of sediment. The volume
of material estimated in the upper 2 feet of sediment is approximately 3,330 cubic
yards.

No remedial activities have taken place to date for Creek
Segment B. However, access to this creek segment is currently restricted with an
8-foot high chain link fence that also encompasses Surface Impoundment M -
Hall Excavation Pit.

23 CREEKSEGMENTSCTOE

Creek Segments C through E extend from Judith Avenue on
the north to the culvert at State Route 3 (see Figure 1.1).

Dead Creek Segment CS-C is bordered on the north by
Judith Lane and on the south by Cahokia Street. It is approximately 1300 feet in
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length and 75 feet wide. Dead Creek Segment CS-D is bordered on the north by
Cahokia Street and on the south by Jerome Street. It is approximately 1100 feet
in Jength and 75 feet wide. Dead Creek Segment CS-E is bordered on the north
by Jerome Street and extends to the south to the park at State Route 3 and 157. It
is approximately 3500 feet in length and 75 feet wide.

Creek Segments C through E have been impacted by the
downstream migration of constituents of concern from the north. These creek
segments are generally wider and contain more water. They are bordered
primarily by residential property. Surface water flows from one segment to the
other via culverts under the roads separating each segment.

A limited number of sediment samples collected within
these segments of Dead Creek have shown concentrations of PCBs ranging from
0.12 to 28 mg/kg. Inorganic constituents of concern include lead, copper, nickel
and zinc. Surface water samples collected within these segments of Dead Creek
have not indicated constituents of concern (PCBs, chlorobenzenes,
chlorophenols, PNAs, pentachlorophenol and metals) at levels similar to those
identified in upstream segments.

No remedial activities have taken place along Creek
Segments C through E. The creek segments comprising Creek Segments C
through E are generally free to public access and appear to support normal
vegetative growth and biological habitats.

24 SITEG - LANDFILL

Site G is a landfill located just south of Queeny Avenue
immediately west of Creek Segment B (Figure 2.1). Site G operated as a landfill
from approximately 1950 until 1973 and occupies approximately 4.5 acres
immediately east of Wiese Engineering Company. Little information is currently
available on the operation of the Site prior to landfilling but based on waste

thicknesses and historical photographs, the Site may formerly have been a sand
borrow pit.
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The surface of the site is littered with demolition debris and
metal waste as well as corroded 55-gallon drums and two pits of oily wastes. A
large depression exists in the south-central portion of the Site. Where the debris
is covered, fly-ash and cinder material was used as cover.

E&E conducted magnetometer and electromagnetic
induction surveys in 1985 and 1986. The results showed a high likelihood of
buried metal across the Site. Data on subsurface materials were collected
through a series of approximately 12 soil borings completed across the Site by
E&E in 1983. The fill material consists of sandy, silty clay mixed with cinders,
slag and occasional gravel and appears to increase in depth from east to west
across the Site from 3 to 12 feet thick. This material is cover for the underlying
waste which consists of black oily sludge, refuse and uncharacterized waste to a
maximum depth of 25 feet. The average depth of waste is approximately 16 feet
and is found beneath the water table. The approximate volume of waste within
Site G is 60,000 cubic yards.

The primary constituents of concern within Site G include
PCBs, naphthalene, benzene, toluene, ethylbenzene, xylenes, chlorobenzenes,
phenol compounds, and metals including lead and arsenic.

Interim remedial activities have taken place to date at Site G.

consisting of an 8-foot high chain link fence installed by IEPA in 1987. In 1995,
USEPA consolidated soils containing dioxin and constructed a cap over Site G.

25 SITEH - LANDFILL

Site H is located at the southwest corner of Queeny Avenue
and Falling Springs Road, just east of Dead Creek (Figure 2.1). This site was
originally a sand and gravel borrow pit which extended to the north of Queeny
Avenue into what is termed herein as Landfill 1. The former sand and gravel pit
was used for disposal of construction debris and industrial wastes. Waste
disposal activities reportedly occurred from 1944 to 1957.



The total estimated area of the landfilled portion of Site H
has been reported to be from 5 to 9 acres. The total depth of landfill may be as
great as 35 feet or more, with an average depth of landfilled wastes
approximately 20 feet. The upper 5 to 13 feet of material at Site H is fill
comprising silty clays and crushed limestone. Beneath this fill is landfilled
material comprising solids, sludges, oily refuse, drums of chemicals, municipal
wastes and construction debris. The sand and gravel pit was excavated during a
time period when the regional water table was much lower due to large
pumping centers north of the site. After the pit had been filled with wastes, the
water table recovered to normal depths and saturated the landfilled wastes.
Consequently, much of the wastes at Site H are found below the water table.

Wastes reportedly disposed of in the landfill include drums
of solvents, other organics and inorganics. These included PCBs, para-nitro
-aniline, chlorine, phosphorous pentasulfide, hydrofluosilic acid and others.
Municipal wastes were also reportedly dumped at this site. An estimate of over
110,000 cubic yards of wastes has been indicated in past studies for Site H.

Primary constituents of concern measured in soils and
groundwater at Site H include PCBs, chlorophenol, cyclohexanone,
trichlorobenzene, dichlorobenzenes, phenathrene, benzo(a)pyrene, 2,4
dichlorophenol, arsenic, copper, nickel and other metals.

Studies completed at Site H have included 11 deep soil
borings and installation and sampling of five monitoring wells by E&E in 1987.

No remediation has taken place at Site H with the exception
of placement of cover material consisting of crushed limestone in areas where
commercial facilities exist.




-y ~
e

009

2.7 SITEL - BACKFILLED IMPOUNDMENT

Site L is located approximately 500 feet south of Site I
adjacent to Creek Segment B (Figure 2.2). The site was excavated to a depth of
approximately 8 feet and used as a disposal impoundment from approximately
1971 to 1978. Washwaters from industrial waste hauling trucks were discharged
to this impoundment during this time period. Prior to this, from approximately
1964 to 1971, washwaters were discharged directly to Creek Segment B. The Site
is currently filled and covered with cinders and used to store large machinery.

E&E drilled four soil borings to characterize conditions at
Site L in 1988. Data from the borings indicate that the former impoundment was
excavated approximately 8 feet into material chiefly composed of sand with silt.
The excavation was backfilled with material consisting of black cinders, clay and
concrete. The contact between the fill material and underlying sand and silt
deposits is believed to be an indication of the extent of the former impoundment.
Constituents of concern include benzene, toluene, phenols and arsenic. PCBs
were not detected by E&E.

Geraghty and Miller, Inc. conducted a supplemental soil
boring program at Site L in 1991. Approximately 17 borings were advanced to
determine maximum fill thickness and to characterize the fill. Selected
composite samples were collected from the center of the former impoundment
and analyzed for TCL/TAL and TCLP parameters. Selected discrete samples
were collected from perimeter borings and analyzed for TCL VOCs, TCL SVOCs
and TAL metals. Constituents of concern detected include
1,2,4-trichlorobenzene, dichlorobenzene, PCBs (ranging from 500 mg/kg to
16 mg/kg), arsenic and zinc.

The volume of PCB-impacted fill material was not
determined since only a limited number of samples were analyzed for PCBs.
PCB-impacted soil likely extends below the fill. The area of the impoundment
was calculated to be approximately 7600 square feet.

10
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No remedial activities have taken place to date at Site L and
access is currently unrestricted.

28  SITEM - SURFACE IMPOUNDMENT

Site M is located immediately east of Dead Creek
approximately 300 feet north of Judith Lane at the end of Walnut Avenue (see
Figure 2.3). Site M was a sand borrow pit excavated in the 1940s by H.H. Hall
Construction Company. The pit was mined prior to any residential development
along Walnut Avenue. The pit dimensions are approximately 220 feet by 320 feet
and water in the pit is presently up to 14 feet deep. The pit is likely in hydraulic
communication with underlying groundwater. The pit is connected to Creek
Segment B by a drainageway or cut-through, located in the southwest corner of
the pit. This drainageway is approximately 8 feet wide and allows flow between
Creek Segment B and the pit. The east bank of the pit has miscellaneous trash
and debris. Other than the miscellaneous, there is no apparent evidence of waste
disposal to the pit.

In 1986, E&E collected two surface water sainples and five
sediment samples at Site M. The primary constituents of concern detected in
sediments were PCBs. However, it is not clear whether Site M was a disposal
area or whether it was impacted by surface water drainage from Dead Creek.

In 1991, Geraghty & Miller conducted a study to supplement
Eé& E’s data. Forty-four sediment thickness measurements were collected to
determine the thickness and volume of sediments in the bottom of the pit.
Sediment thickness ranged from 0.5 feet to 5.5 feet.

Initially, three sediment samples were analyzed for TCL
PCBs and TAL metals. One of the three samples was analyzed for full TCL/TAL
parameters and one composite sample of the three was analyzed for TCLP
parameters. Seven additional samples were later collected from the upper one
foot of sediment for TCL PCB analysis.

11




The primary constituents of concern detected by Geraghty &
Miller at Site M included: PCBs (from 14.9 to 505 mg/kg), chlorobenzene,
ethylbenzene, 1,2-dichlorobenzene, 1,4-dichlorobenzene, antimony, arsenic,
barium, copper, lead, nickel and zinc.

Profile thickness measurements indicate that approximately
3,600 cubic yards of sediment have been impacted by PCBs.

No remedial activities have taken place to date at Site M and
access is currently unrestricted where Walnut Street dead ends at the pit.

29 SITEN - LANDFILL

Site N is located adjacent to Creek Segment C (Figure 2.4).
The Site is located on property occupied in the past by the H. H. Hall
Construction Co. which extended from Dead Creek on the west to Falling
Springs Road on the east. Site N covers less than 7 acres, although its total area
has been reported to range from 4 to 7 acres. It is bordered on the north and
south by residential properties.

The Site was developed initially as a borrow pit prior to
1950. This pit extended to the water table. The sands and gravels excavated
were used for road construction. Later, H. H. Hall Construction Co. reportedly
used the pit for disposal of construction debris such as concrete rubble, scrap
wood, and other demolition debris. The cover material currently consists of
rubble and the area was used to store equipment at one time.

The depth of the original excavation is unknown as only two
soil borings have been completed at the site. However, based upon other
excavations, the depth of Site N may have been as much as 30 feet. No industrial
or chemical wastes are documented as being disposed of at this Site. Chemical
data collected from the two soil borings indicated only low concentrations of
PNAs (less than 1 ppm).




No remedial activities have been completed at Site N.
Access to the Site is currently restricted through a chain link fence, although the
fence appears to be in poor condition.
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3.2 TASK?2 - COMPILE DATABASE AND DEVELOP WORK PLANS

Monsanto proposes to conduct the following:

* Reduction of paperwork submittals to streamline process. Example: one
work plan document with Sampling and Analysis Plan (SAP) for each area
and common Quality Assurance Project Plan (QAPP) and Health and Safety
Plan (HASP) for IEPA review and comment.

* Create summary text, tables, CADD maps from existing data to potentially be
used in later report presentation.

*  Work plan documents and other submittals will be prepared (i.e. SAPs,
HASP, QAPP).

 Development of one overall community relations plan to cover Area 1 (see
Task 7).

* Site visits to locate sampling points and identify access needs and other
logistics to accomplish work plan tasks.

Conduct Phase I ESAs on properties adjacent to Creek Segments C, D and E
to determine any current dischargers or sources which could recontaminate
the area after cleanup.

Submit Work Plans and Data Report to SRP Manager.
Meeting and conference calls with Monsanto and IEPA.

Identify access needs, support agreements for access and other logistics to
accomplish work plan tasks.
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33 TASK 3 - PERFORM FIELD WORK

A. Baseline groundwater studies:

Select number of shallow and deep monitoring well clusters upgradient
and downgradient of Sites G, H, I, L, M, and N as part of baseline
groundwater studies and to support landfill closure. Consider Sites H

and I as one source for monitoring purposes.

* Complete additional hydraulic testing at selected new wells (slug tests,
lab permeability, grain size, etc.) to support dewatering estimates and
eventually to establish the basis for natural attenuation modeling/risk
calculations.

ITE R IR RN

* Complete two rounds of sampling of new monitoring wells and several
existing IEPA monitoring wells within CS-B to establish pre-remediation
conditions. Baseline analysis for full TCL/TAL parameters. Any long
term routine monitoring would be for a reduced parameter list and
monitoring well list.

B. SiteG HandI:
» Complete test pits to evaluate extent of waste.

* Carry our surface soil sampling/ geotechnical data to determine cover
information.

* Develop detailed topographic/aerial survey to support closure design.

* Execute soil gas survey to determine types and concentrations of landfill
gases.

* Carry out limited deep soil borings for characterization of depth of
waste evaluation.
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Characterize borrow source survey for cover material.

Creek Segments C-E (see Appendix A):

Conduct PCB depth-profiles and sampling along creek length.

Develop selected sediment samples analyzed for expanded parameter
list;

Develop background chemical concentrations for constituents of concern
in soil/sediment.

Complete ecological assessment of creek segments C-E.

Sites L, M and N:

Complete additional characterization at Sites L and N including
historical photo survey, soil borings/ test trenches for determining extent
of impact, soil sampling and analysis, and TCLP analysis at Site N.

Thickness of sediment at Site M adequately characterized by G and M.

Creek Segments A and B:

There is adequate chemical database for these segments. Only
supplemental/confirmatory data are needed for a portion of Creek
Segment B (see Appendix A).

Collect geotechnical data and other design data.

17



34 TASK4- COMPILE DATA AND SUMMARIZE INTO
SITE CHARACTERIZATION REPORT

Submit characterization report to IEPA with any data gaps; obtain IEPA
approval.

* Implement data gap studies - assumes supplemental studies to fill data gaps
have minimal/limited scope and duration.

*» Finalize reports with supplemental data.

FERRONF

3.5 TASKS5-IMPLEMENT TACAO PROCESS AND
DEVELOP REMEDIAL OBJECTIVES

* Propose Tiered Approach to Corrective Action Objectives (TACAO) methods
and process for specific sites. Define Tier 1, 2, 3 or Toxic Substance Control
Act (TSCA) and obtain IEPA approval on proposed remedial objectives (RO).

 Calculate remedial objectives, prepare report(s), obtain IEPA approval on
remedial objectives.

* Depending on results of Task 4, Monsanto may propose remedial objectives
for different sites at different times, as appropriate.

3.6 TASK 6 - REMEDIAL ACTION PLAN

* Assumes a single document comprised of individual source area components
and a sequenced construction schedule.

* Includes regulatory and technical basis of design, conceptual designs, and
remedial action schedule.

* Establish a groundwater management zone (GMZ) for Area 1 Sites.




* Includes IEPA review/revisions and approval of Remedial Action Plan.

3.7 TASK7-DEVELOP COMMUNITY RELATIONS PLAN
AND IMPLEMENT PUBLIC MEETINGS

¢ Initiate Plan at the start of project.

¢ Obtain IEPA approval of Plan.

* Assumes quarterly public meetings and publications (Fact Sheets).
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43 REMEDIAL IMPLEMENTATION

Monsanto's proposal for Sauget Area 1 under the SRP is
similar to procedures under Superfund. The Superfund process would involve
the development of a Consent Order for an RI/FS which excludes remediation.
Under Superfund, a second agreement (Consent Decree) would be developed for
remediation.

The SRP process under Monsanto's proposal is better than
the Superfund process because Monsanto is offering to conduct all of the studies
without the need for IEPA to seek out other PRPs. Under the SRP, the IEPA will
receive the benefit of a $2 to $3 million RI/FS conducted by Monsanto. IEPA will
retain their ability to utilize Superfund for remediation if a remediation
agreement between Monsanto and the IEPA cannot be developed.

44  OTHER RESPONSIBLE PARTIES

Monsanto is not relying upon any other party for
implementation of this proposal. This proposal will develop a remedy for Sauget
Area 1. Monsanto expects that the results of the Site Investigation Report,
Remedial Objectives Report and Remedial Action Plan will facilitate a discussion
on responsible parties. Monsanto expects that IEPA will assist Monsanto by
bringing in responsible parties. The responsibility for orphan shares would also
be discussed prior to remedial implementation.

45 RCRA CORRECTIVE ACTION AT KRUMMRICH PLANT

IEPA's letter of November 14, 1996 states that IEPA is
willing to incorporate the RCRA Corrective for the Krummrich Plant into the
Consent Decree. Monsanto respectfully declines this offer on the basis that there
appears to be no benefit to Monsanto for such a consolidation. However,
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Monsanto is prepared to undertake Site remediation activities through the new
SRP program. This proposal will be discussed separately.

46 PAST COSTS

Monsanto recognizes that IEPA and USEPA have incurred
costs on Sauget Area 1. The appropriate timeframe to discuss reimbursement is
after the characterization studies of Area 1. Once each Site has been
characterized, the responsible parties will be clarified which will facilitate and
expedite discussion on payment of past costs.

47  OVERSIGHT COSTS

Monsanto will reimburse IEPA for its oversight costs
incurred during the SRP program.

48  SRP VERSUS SUPERFUND

Monsanto believes that the SRP offers IEPA the preferred
management tool for Sauget Area 1 for the following reasons:

1. Monsanto is ready and willing to immediately implement the first three
steps of the SRP program. This will develop a remedy for Area 1 in a much
shorter timeframe than could be accomplished under the rigors of
Superfund.

2.  The SRP allows more flexibility than Superfund which will expedite the
development of a remedy.

3. IEPA retains the ability to utilize Superfund at any time as an enforcement
tool should IEPA not be satisfied with Monsanto's progress or willingness
to implement the remedy.
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Site Designation

Creek Segment A

Creek Segment B

ParcellTax 1.D.#

1-26-400-013
1-26-400-014
1-26-402-012
1-26-402-016

1-35-200-005
1-35-200-034
1-35-200-013
1-35-200-031
1-26-401-007
1-26-401-008
1-26-401-009
1-26-401-003
1-26-401-004
1-26-401-011
1-26-401-006
1-35-201-001
1-35-202-001
1-35-202-016
1-35-102-003

TABLE4.1

PROPERTY OWNERSHIP "V
SAUGET AREA 1 SITES

Assumed Ownership of Area I Site
or Parcel Abutting Creek Segment

Cerro Copper Products Company
Cerro Copper Products Company
Cerro Copper Products Company
Cerro Copper Products Company

Rose Stillman

Tony L. Lechner

Ruan Transport Corporation
Ruan Transport Corporation
Moto-Gas

Moto-Gas

Moto-Gas

Harold Wiese

Harold Wiese

Myrtle Hankins

Andrew Hankins

Thomas Owen

Thomas Owen

Albert Lauman III

Robert Clarkson

Page1 of 4

Access Agreement with Monsanto

None
None
None
None

Access obtained in past
None
Access obtained in past
Access obtained in past
Access obtained in past
Access obtained in past
Access obtained in past
Access obtained in past
Access obtained in past
None
None
Access obtained in past
Access obtained in past
None
None
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TABLE 4.1

PROPERTY OWNERSHIP %
SAUGET AREA 1 SITES

Assumed Ownership of Area I Site

Site Designation Parcel/Tax 1.D# or Parcel Abutting Creek Segment Access Agreement with Monsanto
Creek Segment C 1-35-102-003 Amrut and Sita Patel No:e
\ 1-35-106-002 Steve and Constance Christie None
| l 1-35-106-003 Louis and Paulyne Shepard None
1-35-106-004 Thomas E. Vice, Jr. _ None
, 1-35-106-005 Gail D. Mitchell, Jr. and None
: Kenneth and Judy Rickert
1-35-106-006 Ernest and Marjorie Brown None
1-35-106-007 Susan and Terry Allen None
1-35-106-008 Winfred and Anna Kuntz. None
1-35-106-009 John and Linda Collins None
1-35-106-010 Jerry Lee Wyatt and Harlene Laverne Wyatt None
1-35-106-011 Brodie H. Smith, Jr. None
1-35-106-012 Ronald and Deborah Oestricker None
1-35-106-013 Ronald and Deborah Oestricker None
1-35-107-015 Betty A. Brand None
Creek Segment D 1-35-108-016 Robert and Virginia Grider None
1-35-108-030 Ray and Gloria Jordan None
1-35-306-003 Billy Eugene and Corrine Thomas None
1-35-306-004 Billy Eugene and Corrine Thomas None
1-35-306-005 Stanley and Gwendlyn Martka None
1-35-306-006 Ruth Jones None
1-35-306-007 Stanley Martka None

1-35-306-008 Virgil Ray Moore and Karril Lea Moore None
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Site Designation

Creek Segment D (cont'd)

Creek Segment E

Landfill G

Landfill H

Parcel/Tax 1.D#

1-35-306-011
1-35-203-001
1-35-204-006
1-35-205-002
1-35-205-003
1-35-308-019
1-35-308-020
1-35-308-041
1-35-308-042
1-35-309-001
1-35-309-002
1-35-309-016

No information available

1-26-401-003
1-26-401-004
1-26-401-011
1-26-401-006
1-26-401-007

1-26-402-012
1-26-402-016

TABLE4.1

PROPERTY OWNERSHIP
SAUGET AREA 1 SITES

Assumed Ownership of Area I Site
or Parcel Abutting Creek Segment

St. Clair County, Illinois

Robert and Janet Wright

St. Clair County, as Trustee

Clarence Edward Price and Linda S. Price
Beryl George Ryan and Agnes Ryan
Robert Joseph Risse and Betty Lou Risse
Richard Allen Gray and Rhonda Kay Gray
Martha H. Dolios

Michael W. Favies and Robert J. Faries
Billy and Terry Thomas

Lisa Willingham and Martha Fleming
Paul and Virginia Chapman and

Frieda Sue Dallas

Harold W. Wiese
Harold W. Wiese
Myrtle Hankins
Andrew Hankins
Moto-Gas, Inc.

* Cerro Copper Products Company

Cerro Copper Products Company

Page 3 of 4

Access Agreement with Monsanto

None
None
Access obtained in past
None
None
None
None
None
None
None
None
None

None
None
None
None
Access obtained in past

None
None
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Site Designation
Landfill I

Former Impoundment L

Impoundment M

Landfill N

Notes:

TABLE4.1

PROPERTY OWNERSHIP
SAUGET AREA 1 SITES

Assumed Ownership of Area I Site

ParcellTax 1.D.# or Parcel Abutting Creek Segment
1-26-402-013 James Tolbird
1-35-200-013 Ruan Transport Corporation
1-35-200-031 Ruan Transport Corporation
1-35-201-001 Thomas Owen
1-35-202-001 Thomas Owen
1-35-204-006 St. Clair County, as Trustee

Page 4 of 4

Access Agreement with Monsanto
None

Access obtained in past
Access obtained in past

Access obtained in past
Access obtained in past

Access obtained in past

® Information obtained from Monsanto project files dated 1990 or before for CS-A, CS-B, Sites G, H, I, L and M, and 1996 for CS-C, CS-E and Site N.
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INTRODUCTION

11  GENERAL

This Work Plan outlines the objectives, approach and
general methods to investigate the sediments in Creek Sectors C, D, E and the
northern portion of Sector B of Dead Creek located in Sauget, Illinois (see
Figure 1.1). This Work Plan will be supported by other project plans including a
Site Sampling and Analysis Plan (SAP), a Health and Safety Plan (HASP) and a
Quality Assurance Project Plan (QAPP), community relations and data
management. A plan illustrating Dead Creek (Creek) Sectors A through E is
presented in Figure 1.1. Previous studies conducted in the Creek have identified
creek sediments with polychlorinated biphenyls (PCBs), a variety of other
organic compounds and heavy metals. The overall objective of the predesign
investigation will be to gather sufficient information to complete an evaluation of
Creek Sectors C, D, E and the northern portion of Sector B for the purpose of
assessing Site risk and ultimately selecting an appropriate remedy. The focus of
these predesign investigations is to obtain data necessary to evaluate health risks
associated with the impacted creek sediments and soils.

The predesign investigation presented in this Work Plan

‘addresses investigative activities within Creek Sectors C, D, E and the northern

portion of Sector B. Previous investigations have been performed in Creek
Sector A, by the Avendt Group, Inc. in 1990 (for Cerro Copper) and in Sector B,
by Geraghty & Miller (G&M), in 1991 (for Monsanto), and in Sectors A, B, C and
D, by Ecology & Environment (E&E), in 1988. G&M were unable to obtain access
to the northern 450 feet of Creek Sector B during their 1991 investigation. This
predesign investigation will attempt to obtain access to this portion of the Creek
to obtain sediment samples to characterize this portion of the Creek.

1.2 BACKGROUND

This section provides a brief summary of conditions at each
of the four sectors of the Creek to be investigated as part of this program. Creek
Segments B through E extend from Queeny Avenue on the north to the culvert at
State Route 3 (see Figure 1.1).
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Creek Sector B is bordered to the north by Queeny Avenue
and on the south by Judith Lane. It is approximately 1,950 feet in length and
between 5 and 56 feet wide. Only the northern 450 feet of this Creek Sector will
be addressed during the predesign investigation. Creek Sector CS-C is bordered
on the north by Judith Lane and on the south by Cahokia Street. It is
approximately 1,300 feet in length and 75 feet wide. Creek Sector CS-D is
bordered on the north by Cahokia Street and on the south by Jerome Street. Itis
approximately 1,100 feet in length and 75 feet wide. Creek Sector CS-E is
bordered on the north by Jerome Street and extends to the south to the park at
State Route 3 and 157. It is approximately 3,500 to 4,000 feet in length and 75 feet
wide.

Creek sectors C through E are generally wider and contain
more water than Creek Sectors A and B. They are bordered primarily by
residential property. Surface water can flow from one sector to the other via
culverts under the roads separating each segment.

Sediment samples collected within Creek Sectors C, D and E
have shown concentrations of PCBs ranging from 0.12 to 28 milligrams per
kilogram (mg/kg). Concentrations of PCBs in Creek Sector B ranged from
non-detect to 440 mg/kg. Inorganic constituents of concern include antimony,
arsenic, barium, lead, mercury, nickel, selenium and zinc. Surface water samples
collected within Creek Sectors C, D and E have not indicated elevated
concentrations compared to concentrations identified in upstream segments.

No remedial activities have taken place along Creek
Sectors B through E. Access to Creek Sector B is restricted by an 8-foot chain link
fence. Creek Sectors C through E are generally free to public access and appear
to support normal vegetative growth and biological habitats.

1.3  CONSTITUENTS OF CONCERN

The constituents of concern in the sediments of Creek
Sectors B, C, D and E were determined through the evaluation of the analytical
data compiled during previous investigations. Analytical data obtained from the

2
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investigations conducted by E&E (1988) during which sediment samples were
collected from Creek Sectors A through D and G&M (1991) during which
sediment samples were collected from Creek Sector B, were reviewed to identify
the constituents of concern.

PCBs were detected in most of the sediment samples
analyzed at concentrations ranging from non-detect to 440 mg/kg. Therefore,
PCBs are considered to be the primary constituents of concern within the creek
sediments. Table 1.1 provides a summary of the remaining compounds detected,
and the maximum concentrations detected during the previous investigations.
An initial comparison to cleanup objectives was made as a preliminary screening
for indicator chemicals and potential constituents of concern. Based on this
screening, it was determined that polyaromatic hydrocarbons (PAHs) and metals
are considered to be secondary compounds of concern. Consequently, this
predesign investigation will address specifically the nature and extent of PCBs,
PAH and metals in the sediments located within Creek Sectors C, D and E and
the northern portion of Sector B.

B s
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The strategy outlined in this Work Plan is based on

obtaining the information necessary to fulfill four primary objectives of the
predesign investigation program. These objectives are as follows:

1. determine the lateral (downstream) distribution of potential constituents of
concern within the sediments of Creek Sectors C, D and E and the northern

portion of Sector B;

2.  determine the vertical distribution of potential constituents of concern
within the sediments of Creek Sectors C, D and E and the.northern portion

of Sector B;

3. obtain the data necessary to evaluate remedial alternatives; and

4. collection of sediment data which will allow preliminary comparisons to, or
calculation of, risk-based corrective action objectives under Tiered
Approach to Corrective Action Objectives (TACAO).

A summary of the data objectives and requirements are
presented in Table 2.1. The following section describe the investigative activities
to be undertaken to fulfill the objectives of the predesign investigation.
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SCOPE OF WORK

The scope of work (SOW) to be undertaken to fulfill the
objectives of the sediment investigation program will consist of the following
major tasks:

1. Implementation of a soil boring program consisting of the installation of a
series of soil borings along the length of Creek Sectors C, D and E and in the
northern portion of Sector B. Sediment samples will be collected and
analyzed to determine the lateral distribution of compounds along the
Creek.

2.  Sediment samples will be collected from several depth intervals within the
Creek to determine the vertical distribution of compounds.

3. Sediment samples will be composited and collected for waste
characterization analyses to evaluate excavation, containment or disposal as
a remedial option.

4. Sediment samples will be collected and composited for geotechnical
analyses and bench-scale testing to evaluate sediment
solidification/stabilization as a remedial option.

5.  The collected analytical and geotechnical data will be used to assess the
appropriate tier of analyses for establishing corrective action objectives
under the TACAO process, (including Tier I, I or III).

31  SOIL BORING PROGRAM

Sediment samples will be collected from soil borings
installed along series of profiles that transect along the length of each of the
Creek Sectors. The spacing between the profiles of soils borings will be
approximately 200 feet. The actual distance between the profiles may vary due
to physical restrictions and/or property access restrictions. Each profile will
consist of three soil borings installed across the width of the Creek. The number
of soil borings per profile may be reduced to two, if the width of the Creek is less

5
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than 30 feet at a proposed profile location. The spacing between soil borings in
the same profile will be approximately 15 feet. This sampling network is similar
to the networks utilized by the Avendt Group, Inc. (1990) in Sector A and G&M
(1991) in Sector B of Creek. The proposed sampling network for Creek Sectors B,
C, D and E are presented on Figures 3.1, 3.2, 3.3 and 3.4, respectively.

The sediment sampling program will begin at the
southern-most portion of Sector E and proceed in a northerly direction into
Sectors D and C and the northern portion of Sector B. This south to north
sampling progression will reduce the likelihood of disturbing and mobilizing
affected sediments from upstream areas into downstream areas.

Soil borings will be advanced using an all-terrain vehicle
(ATV), track-mounted drill rig equipped to use hollow stem augers (HSA).
However; split spoon samplers may need to be manually advanced at locations
inaccessible to the ATV rig. In the event that the majority of the sampling
locations are inaccessible to the ATV drilling, a drill rig mounted on a pontoon
may be utilized. Sediment samples will be collected using continuos core
sampler and split spoon samplers. Collected sediment samples will be visually
inspected by a qualified CRA geologist and described in accordance with the
Unified Soil Classification System (USCS). Sediment samples will also be
screened for the presence of organic vapors using a photoionization detector
(PID) and head space monitoring techniques.

Sediment samples will be retained for chemical analyses
from all of the soil borings. Samples from the 0 to 2.0, 2.0 to 4.0 and 6.0 to 8.0 foot
below ground surface (bgs) intervals will be analyzed for PCBs. Sediments from
the 0.0 to 2.0 foot interval, from the center profile soil boring will also be )
analyzed for PAHs and priority pollutant metals. This sampling methodology
will provide a good vertical profile of chemical concentrations within the
shallowest creek sediments where the majority of impacts are expected.

Figure 3.5 illustrates the proposed profile sampling program.

Boreholes will be backfilled with granular bentonite to
prevent downward migration into underlying sediments.




GO

~
(W)

1€9

l

Specific details outlining the drilling, equipment cleaning
and sampling procedures will be provided in the SAP and QAPP.

3.2 WASTE CHARACTERIZATION

During the soil boring program, sediment samples from
every three to four profiles will be composited into one waste characterization
sample. The waste characterization sample will be analyzed for TCL/TAL
parameters utilizing the Toxicity Characteristic Leaching Procedure (TCLP)
methods and for reactivity, ignitability and pH. These data will be used to
evaluate containment or disposal of the impacted sediments as a remedial
option.

Specific details outlining the drilling, sampling and
analytical procedures will be provided in the SAP and QAPP.

3.3 SOLIDIFICATION/STABILIZATION

Sediments will be collected and/or composited for possible
future treatability testing and possible bench scale testing to evaluate sediment
solidification/stabilization as a remedial option. Testing may include evaluation
of several potential solidification/stabilization admixtures. Treatability studies
would be designed and performed consistent with the intent of the USEPA and
IEPA guidelines for treatability studies.

Specific details outlining the drilling, sampling and
treatability procedures will be provided in the SAP and QAPP.

34 PHYSICAL TESTING

During the soil boring program, sediment samples will be
collected for physical testing to facilitate future TACAO evaluations. The
physical testing will consist of collecting sediment samples for grain-size, bulk
density, total organic carbon, soil pH and moisture content analyses. The

7
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sediment samples for physical testing will be collected at 400 foot intervals along
Creek Sectors C, D and E and from the northern portion of Sector B. Sediment
samples will be collected from the 0 to 2.0 and 2.0 to 4.0 foot bgs intervals using
Shelby tube or similar type samplers. Samples will be submitted to a
geotechnical laboratory for testing.

Specific details outlining the drilling, sampling and testing
procedures will be provided in the SAP and QAPP.
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4.0

SUBMITTALS

41  ADDITIONAL PROJECT PLANS

Prior to undertaking the predesign investigation program
additional project plans will be developed to provide detailed description of field
activities and laboratory testing procedures and health and safety issues. The
additional project plans to be developed are:

* Sampling and Analyses Plan (SAP);

* Quality Assurance Project Plan (QAPP);
* Health and Safety Plan (HASP);

* Data Management Pan; and

* Community Relations Plan.

The pfoject plans will be developed in accordance with
USEPA and/or IEPA guidelines for such plans. Copies of the project plans will
be submitted to the IEPA for review.

42  DATA REPORT

Following the completion of the predesign investigation
program a Data Summary Report (Report) will be prepared which will present
the findings for the predesign investigation. The Report will summarize all data
collected and analyses performed. Copies of the report will be submitted to the
IEPA for review.

Data obtained during the predesign investigation will be
used to assess the appropriate tier of analyses for establishing corrective action
objectives under the TACAO process, (Tier I, Il and IT). The risk- based approach
used in the TACAOQ process will be applied to each Creek Sector using realistic
assumptions regarding current and future uses of the Creek and surrounding
areas. In addition, a Sensitive Environments Study of the Creek and
surrounding area may be completed to evaluate ecological effects and to support
the TACAO process.




Geotechnical, chemical, waste characterization and
treatability testing data collected during the sediment investigation program will
(if necessary) be used to conduct a feasibility study of remedial alternatives. This
evaluation will include the evaluation of containment, excavation and disposal
and solidification/stabilization as possible remedial options. The feasibility
study will also evaluate natural attenuation as a viable remedial option.
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Constituent

Pentachlorophenol
Phenanthrene

Phenol

Pyrene
Trichlorobenzene
Trichlorophenol, 2,4,5-
Trichlorophenol, 2,4,6-

Inorganics
Aluminum
Antimony
Arsenic
Barium
Cadmium
Calcium
Chromium, total
Cobalt
Copper
Cyanide
Iron

Lead
Magnesium
Manganese
Mercury
Nickel
Potassium
Selenium
Silver
Sodium
Vanadium
Zinc

Notes:
ND - Not Detected
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SUMMARY OF MAXIMUM CONCENTRATIONS OF
COMPOUNDS DETECTED IN CREEK SEDIMENTS

PREDESIGN INVESTIGATION

DEAD CREEK SECTORS B, C, D AND E

SAUGET, ILLINOIS

Maximum Concentration
Detected
Geraghty & Miller
1991
Creek Sector B

2.9
6.4
ND
17E

12

0.096]

14

49,200
44.5]
198]
9510]
243]
23,600

29.9
30,100
17.4
86,400
2,660
8,290
702]

2,670
3,100
9.45]

1,464
5959.6
42,800

] - Estimated Concentration

E - Compound concentration exceeded the calibration range of the instrument

R - Spike recovery date not within control limits

M et b etitlin anebmnl Bymibe

Maximum Concentrations
Detected
Ecology and Environmental
1988
Creek Sectors A, B,C, and D

0.94]

13]

Metals Sector B only

12,900

20R

17,300
36

153 (trivalent)
11
15,300*
3.8
58,200
1,460

218
1.68

1,520R®

4.1
15

48
11,900
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TABLE 1.1
SUMMARY OF MAXIMUM CONCENTRATIONS OF
COMPOUNDS DETECTED IN CREEK SEDIMENTS
PREDESIGN INVESTIGATION
DEAD CREEK SECTORS B,C, D AND E
SAUGET, ILLINOIS
Maximum Concentration Maximum Concentrations
Detected Detected
Geraghty & Miller Ecology and Environmental
1991 1988
Constituent Creek Sector B Creek Sectors A, B,C, and D
YOGCs
Acetone 1.7]
Carbon disulfide 0.063]
Chlorobenzene 13DJ 5.2
Ethylbenzene 0.044]
Tetrachloroethene 0.03]
Toluene 53]
Trichlorobenzene, 1,2 4- 12 : 5.4
Xylene (total) 0.36
SYOCs/PAH
Acenaphthene 26
Acenaphthylene 0.96]
Anthracene 27
Benzo (b)Fluoranthene 30 75
Benzo (g h,i)Perylene 13
Benzo (k) Fluoranthene 15
Benzo(a)Anthracene 54 33
Benzo(a)Pyrene 10 : 45
Bis(2-Ethylhexyl)phthalate 12B
Chloroaniline, p- (4) ND
Chlorophenol, 2- 0.46]
Chrysene 94
Dibenzofuran 20
Dibenzo(a,h) Anthracene 3.9] 4
Dichlorobenzene (1,2) (-0) 11 17
Dichlorobenzene, (1,4) (-p) 12 220
Dichlorobenzene (1-3) 2
Dichlorophenol, 2 4- 0.88
Dimethylphenol, 2,4- 0.14)
Fluoranthene 54j
Fluorene 46
Hexachlorobenzene 0.11]
Indeno(1,2,3,c,d)Pyrene 9
Isophorone 0.27)
= Methylphenol4 0.12)
) Methylnaphthalene-2 7
ro N-Nitrosodi-n-propylamine 0.76
™ Naphthalene 5.1 94
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